










• It costs more to build a ferry when WSF is the purchaser. 

• WSF has learned lessons and improved since building the 
Jumbo Mark II class. 

• Vessel construction costs could be further reduced through 
better use of leading practices. 

• Two regulatory requirements limit competition and increase 
construction costs.  

• Build in Washington laws 

• Apprenticeship Act requirements 
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What we found 
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Contacts 

Susan Hoffman 
Principal Performance Auditor 

(360) 725-9719 
Susan.Hoffman@sao.wa.gov 

 

 

 

Larisa Benson 
Director of Performance Audit 

(360) 725-9720 
Larisa.Benson@sao.wa.gov 

Website: www.sao.wa.gov 

Twitter: www.twitter.com/WAStateAuditor  


